

Micro-Lending & Peer Credit Risk Assessor

Work Breakdown Structure (WBS)

WBS No.	Work Package	Tasks
1	Project Management	Planning, scheduling, progress tracking
2	Requirements Engineering	Gather requirements; write FR and NFR; prepare RTM
3	Design	Architectural diagram; database design; interface design
4	Development	Borrower profile module; risk assessment engine; lender view; loan and repayment scheduler; warning service; ACID transaction handling; security and access control
5	Testing	Write test cases; unit testing; integration testing; concurrency and security testing
6	Documentation	SRS; README; user guide
7	Deployment and Review	Deploy system; final review and submission